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Change Nunber Federal Facility Agreement and Consent Order Date
Change Control	 Form

M-10-93-02 Do not use blue ink. Type or print using back ink. September 22,
1993

Originator	 J.	 Propson/P.	 Hernandez	 Phone	 373-1765/376-2209

Ctass of Change

C 7	 1	 -	 Signatories	 [XI	 11	 - Project Manager	 C I	 Iii	 - Unit Manager

Change Title	 Modification to the fiscal 	 year 1993 Rotary Mode Sampling Milestone

Description/Jtutification of Change:	 This change,	 when approved will	 modify the due date to
restore rotary mode sampling capability at the Hanford site for interim milestone
M-10-13.

WAS:	 September 1993.

IS:	 March,	 1994.

Impact of Change Restoring rotary mode sampling capability is not possible to meet the
September 30,	 1993, M-10-13 milestone date. 	 Progress toward the milestone has been
impacted due to an administrative hold that was put into affect on August 12, 	 1993.
The administrative hold was a result of serious conduct of operations concerns.	 This
has stopped all	 tank farm activities except surveillance activities necessary to
satisfy operational	 safety and environmental	 requirements.	 This was done to ensure
work is performed safely without undue risk to workers. 	 The magnitude of the impact to
restoring rotary mode sampling capability is not completely known at this time.	 It is
however currently expected that it can be restored by the above new date.

Affected Docu nts

Hanford Federal	 Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1
and Figure D-1 Work Schedule).
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